COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 07/ 26/ 2012

ESTI MATE SUMVARY 15: 09: 22
CONTI D C18597 ESTI MATE NO 0001 PROG SPEC YR 2005
PCN: 18597- Bl D COFRS REPORTI NG CATEGORY: 3 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED: 15.0  DAYS TI ME ALLOW 30 WORK DAYS
US 50 CHI P SEAL OLATHE TO SH 348 PERCENT TIME:  50. 00 ORI G TI VE ALLOW 30 WORK DAYS
PROJECT NO NH0501- 060
US 50 CHI P SEAL OLATHE TO SH 348
NAME OF ROAD: 050A
PRQJECT COUNTI ES: MONTROSE, REG ON 3 DELTA
CONTRACTOR:
| NTERMOUNTAI N SLURRY SEAL, | NC. PAY PER OD ENDI NG 07/ 26/ 2012 DATE TI ME STARTED 05/ 29/ 2012
585 WEST BEACH ST. DATE LET 10/ 20/ 2011 DATE WORK BEGAN  05/29/ 2012
DATE AWARDED 10/ 27/ 2011 DATE TI ME STOPPED 06/ 15/ 2012
DATE CONTRACT EXECUTED 11/ 16/ 2011 DATE ACCEPTED 06/ 15/ 2012
WATSONVI LLE CA 95076 831-724-1011 DATE NOTI CE TO PROCEED 05/ 29/ 2012
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMI:  $ 1,087, 957.90 PARTI Ol PATI NG $ 1,087, 957. 90 $ 1,087, 957. 90
AWARD PRQIECT AMT: $  1,117,000.00 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COWPLETE: 100. 00% TOTAL EARNI NGS 1,087, 957. 90 1,087, 957. 90
FUNDS AVAI LABLE: $ 0.00 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 1,087, 957. 90 1,087, 957. 90
TOTAL CLAI V5: $ 0. 00 RETAI NAGE -16, 755. 00 - 16, 755. 00
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 1,071, 202. 90 1,071, 202. 90
LI QU DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AVOUNT DUE 1,071, 202. 90 1,071, 202. 90
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 1,071, 202. 90

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C18597 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 18597-BI D ESTI MATE RUN 07/ 26/ 2012
PRQIECT: NHO501- 060 ESTI MATE NO 0001 15: 09: 22
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY SITE 1

0005 208-00007 Erosion Log (8 Inch) 0. 000 0. 000
LF 0. 000 0. 00
1. 00000 0. 000 0. 00
0010 208-00205 Erosi on Control Supervisor 0. 000 0. 000
HOUR 0. 000 0. 00
40. 00000 0. 000 0. 00
0015 409-01015 *Cover Coat Material (Type I) 326, 585. 000 0. 000
5% 326, 585. 000 130, 634. 00
0. 40000 326, 585. 000 130, 634. 00
0020 411-10217 Emul sified Asphalt (CRS-2P) 596. 580 0. 000
TON 596. 580 426, 554. 70
715. 00000 596. 580 426, 554. 70
0025 626- 00000 *Mobi | i zati on 0. 600 0. 000
LS 0. 600 3,077.04
5, 128. 40000 0. 600 3,077.04
0030 626- 01000 Public Information Services 0. 600 0. 000
LS 0. 600 60. 00
100. 00000 0. 600 60. 00
0035 627-00005 *Epoxy Pavement Mar ki ng 644. 000 0. 000
GAL 644. 000 41, 860. 00
65. 00000 644. 000 41, 860. 00
0040 627-30405 *Preformed Ther nopl astic Pavenent Marking (Wrd- Synbol) 0. 000 0. 000
SF 0. 000 0. 00
17. 00000 0. 000 0. 00
0045 630- 00000 *Fl aggi ng 403. 000 0. 000
HOUR 403. 000 4, 030. 00
10. 00000 403. 000 4, 030. 00
0050 630-00007 *Traffic Control |nspection 8. 000 0. 000
DAY 8. 000 600. 00
75. 00000 8. 000 600. 00
0055 630-00012 *Traffic Control Managenent 8. 000 0. 000
DAY 8. 000 800. 00

100. 00000 8. 000 800. 00



CONTI D C18597 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 18597-BI D ESTI MATE RUN 07/ 26/ 2012
PRQJECT: NHO501- 060 ESTI MATE NO 0001 15: 09: 22
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY SITE 1
0060 630-80341 *Construction Traffic Sign (Panel Size A) 38. 000 0. 000
EACH 38. 000 570. 00
15. 00000 38. 000 570. 00
0065 630- 80342 *Construction Traffic Sign (Panel Size B) 62. 000 0. 000
EACH 62. 000 930. 00
15. 00000 62. 000 930. 00
0070 630-80343 *Construction Traffic Sign (Panel Size C 6. 000 0. 000
EACH 6. 000 90. 00
15. 00000 6. 000 90. 00
0075 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 2. 000 0. 000
Type
ype) EACH 2.000 1, 000. 00
500. 00000 2.000 1, 000. 00
0080 630- 80359 *Portabl e Message Sign Panel 44. 000 0. 000
DAY 44.000 44.00
1. 00000 44. 000 44.00
0085 630- 80360 *Drum Channel i zi ng Devi ce 10. 000 0. 000
EACH 10. 000 10. 00
1. 00000 10. 000 10. 00
0090 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 0. 000 0. 000
EACH 0. 000 0. 00
1. 00000 0. 000 0. 00
0095 630-80364 *Drum Channel i zi ng Device (Wth Light) (Steady Burn) 0. 000 0. 000
EACH 0. 000 0. 00
1. 00000 0. 000 0. 00
0100 630-80380 *Traffic Cone 250. 000 0. 000
EACH 250. 000 6, 000. 00
24. 00000 250. 000 6, 000. 00
0105 630-80510 *Mobi | e Pavenent Marking Zone 0. 600 0. 000
LS 0. 600 1, 500. 00
2,500. 00000 0. 600 1, 500. 00
0110 700-70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D C18597 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 18597-BI D ESTI MATE RUN 07/ 26/ 2012
PRQJECT: NHO501- 060 ESTI MATE NO 0001 15: 09: 22
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY SITE 1
0115 700-70011 F/ A Partnering 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0120 700-70021 F/ A On-The-Job Trai nee 0. 000 0. 000
HOUR 0. 000 0. 00
1. 00000 0. 000 0. 00
0125 700- 70022 F/ A QJT Col orado Training Program 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0130 700-70028 F/ A ESB Program 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0135 700-70034 F/ A DI SPUTES REVI EW BOARD 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0275 900- 00006 Added Item (Dol lar)/ Overweight truck price reduction -3,122.000 0. 000
DOL -3, 122. 000 -3,122.00
1. 00000 -3, 122. 000 -3,122.00
CAT 0200 CURRENT AMI  $ 614,637.74 $ 614, 637.74 % 614, 637. 74
CAT NO0201 RCOADWAY SITE 2
0140 208-00007 Erosion Log (8 Inch) 0. 000 0. 000
LF 0. 000 0. 00
1. 00000 0. 000 0.00
0145 208-00205 Er osi on Control Supervisor 0. 000 0. 000
HOUR 0. 000 0. 00
40. 00000 0. 000 0. 00
0150 409-01015 *Cover Coat Material (Type I) 243, 970. 000 0. 000
SY 243, 970. 000 97, 588. 00
0. 40000 243, 970. 000 97, 588. 00
0155 411-10217 Emul sified Asphalt (CRS- 2P) 441. 520 0. 000
TON 441. 520 315, 686. 80
715. 00000 441. 520 315, 686. 80



CONTI D C18597 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 18597-BI D ESTI MATE RUN 07/ 26/ 2012
PRQJECT: NHO501- 060 ESTI MATE NO 0001 15: 09: 22
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0201 ROADWAY SI TE 2
0160 626- 00000 *Mobi | i zat i on 0. 400 0. 000
LS 0. 400 2,051. 36
5,128. 40000 0. 400 2,051. 36
0165 626- 01000 Public Information Services 0. 400 0. 000
LS 0. 400 40. 00
100. 00000 0. 400 40. 00
0170 627-00005 *Epoxy Pavenent Mar ki ng 724.000 0. 000
GAL 724.000 47, 060. 00
65. 00000 724.000 47, 060. 00
0175 630- 00000 *Fl aggi ng 380. 000 0. 000
HOUR 380. 000 3, 800. 00
10. 00000 380. 000 3, 800. 00
0180 630- 00007 *Traffic Control |nspection 2.000 0. 000
DAY 2.000 150. 00
75. 00000 2.000 150. 00
0185 630-00012 *Traffic Control Managenent 5. 000 0. 000
DAY 5. 000 500. 00
100. 00000 5. 000 500. 00
0190 630-80341 *Construction Traffic Sign (Panel Size A) 18. 000 0. 000
EACH 18. 000 270. 00
15. 00000 18. 000 270. 00
0195 630- 80342 *Construction Traffic Sign (Panel Size B) 35. 000 0. 000
EACH 35. 000 525. 00
15. 00000 35. 000 525. 00
0200 630-80343 *Construction Traffic Sign (Panel Size C 0. 000 0. 000
EACH 0. 000 0. 00
15. 00000 0. 000 0. 00
0205 630- 80359 *Portabl e Message Sign Panel 31. 000 0. 000
DAY 31. 000 31.00
1. 00000 31. 000 31.00
0210 630-80360 *Dr um Channel i zi ng Devi ce 10. 000 0. 000
EACH 10. 000 10. 00
1. 00000 10. 000 10. 00



CONTI D: C18597 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 18597-BI D ESTI MATE RUN 07/ 26/ 2012
PRQIECT: NHO501- 060 ESTI MATE NO. 0001 15: 09: 22
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0201 ROADWAY SITE 2
0215 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 0. 000 0. 000
EACH 0. 000 0.00
1. 00000 0. 000 0. 00
0220 630-80364 *Drum Channel i zi ng Device (Wth Light) (Steady Burn) 0. 000 0. 000
EACH 0. 000 0.00
1. 00000 0. 000 0. 00
0225 630-80380 *Traffic Cone 0. 000 0. 000
EACH 0. 000 0.00
24. 00000 0. 000 0. 00
0230 630-80510 *Mobi | e Pavenment Marking Zone 0. 400 0. 000
LS 0. 400 1, 000. 00
2, 500. 00000 0. 400 1, 000. 00
0235 700- 70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0240 700- 70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0245 700- 70021 F/ A On-The-Job Trainee 0. 000 0. 000
HOUR 0. 000 0.00
1. 00000 0. 000 0. 00
0250 700- 70022 F/ A QJT Col orado Training Program 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0255 700- 70028 F/ A ESB Program 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0260 700- 70034 F/ A DI SPUTES REVI EW BOARD 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00



CONTI D C18597 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 18597-BI D ESTI MATE RUN 07/ 26/ 2012
PRQJECT: NHO501- 060 ESTI MATE NO 0001 15: 09: 22
CURRENT PREV QTY/ AVOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0201 ROADWAY SITE 2
0270 630-00001 Pilot Car Qperation Added by MCR #1, CO #2 for Site 2 98. 000 0. 000
HOUR 98. 000 4,508. 00
46. 00000 98. 000 4,508. 00

CAT NO0400

0265 620-00020

CONSTRUCTI ON ENG NEERI NG BI D | TEMB

Sanitary Facility

CAT 0201 CURRENT AMI  $ 473,220.16 $ 473,220.16 $ 473, 220. 16

1. 000 0. 000
EACH 1. 000 100. 00
100. 00000 1. 000 100. 00
CAT 0400 CURRENT AMI  $ 100. 00 $ 100.00 $ 100. 00

PRQJECT TOTAL CURRENT AMI $ 1,087,957.90$% 1,087,957.90$% 1,087, 957.90



